Milestones and Parallelism

The process is divided into project-based phases, not focused with respect to time, but rather focused on the project.

Responsibilities or stages will be limited to the Technology department, but dependent on management.

Design Phase

Stage 1 - Research, Understanding, Clarification, and Approval

Department: UI/UX - Research, UX planning, references, confirmation, validation, and deciding the scope.

Outcome:

1. Scope will be defined.
2. All the features will be decided.
3. UI will be decided.

UX feedback.

Development Phase

Stage 2 - Product Development Starts

Department: Frontend and Backend

Outcome:

1. Product nearly after MVP.
2. Making sure the product aligns with the vision.

Testing and Quality Audit Phase

Stage 3 - Testing & QA

Outcome:

1. Quality assurance before trials.
2. Vision and precision are met.
3. Ready for deployment.

Deployment Phase

Stage 4 - On the Servers

Outcome:

1. Ready to use in phones.
2. Can use the features.

Trial Phase

Stage 5 - On the Tracks, Pre-launch

Outcome:

1. Pilot or trial phase.
2. Getting the feedback.

Real-time tests.

Production Phase

Stage 6 - Launching Phase

Outcome:

1. Production and monitoring.
2. Feedback.